STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 69.28
(707) 649-5453 ' '

(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Siegenthaler, Peter Report No:  WIR-019346
Address: 333 Burma Road Date Inspected: 13-Jan-2011
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
CWI Name: Xu Xian Ping CWI Present: Yes[] No
Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: Yes[] No [J N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: L] Yeslvl No [J N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: Orthotropic Box Girder (OBG)

Summary of Items Observed:

On this date Caltrans Office of Structural Material (OSM) Quality Assurance (QA) Inspector, D.Sukanthan was
present during the time noted above for observations relative to the work being performed.

This QA Inspector randomly observed the following work in progress:

OBG # CROSSBEAM CB17

This QA observed that no significant work was being performed on this crossbeam during the time QA was
present.

OBG # CROSSBEAM CB18

This QA observed that no significant work was being performed on this crossbeam during the time QA was
present.

OBG # CROSSBEAM CB19

This QA observed that no significant work was being performed on this crossbeam during the time QA was
present.

OBG #BAY 10
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

This QA observed ZPMC qualified welding personnel identified as 040582 perform Shielded Metal Arc Welding
(SMAW) Process on weld joint 29TR1-003,005. ZPMC Quality Control Personnel (QC) identified asMr. Jiang
xian bo was present to monitor the welding process. The welding parameters as measured using QC's calibrated
instruments appeared to be in general compliance with WPS-B-P-2211-B-U2.

This QA observed ZPMC qualified welding personnel identified as 057220 perform Shielded Metal Arc Welding
(SMAW) Process on weld joint 28TR1-014,015. ZPMC Quality Control Personnel (QC) identified asMr. Jiang
xian bo was present to monitor the welding process. The welding parameters as measured using QC's calibrated
instruments appeared to be in general compliance with WPS-B-P-2211-B-U2.

OBG # SEGMENT LIFT 13

This QA inspector was instructed by Caltrans (CT) QA lead inspector to review, document of radiographic film
submitted contractor submittal AFC- CAL-TRN-007819, AFC-CAL-TRN-007817 and AFC-CAL-TRN-00718 by
American Bridge Fluor (ABF) and ZPMC. Film reviewed included Radiographic Testing (RT) performed by
ZPMC of welds on the Self Anchored Suspension (SAS) Orthotropic Box Girder (OBG) Deck Panel splice welds
and Procedure Qualification welds.

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract
documents.

Summary of Conversations:

As mention above

Comments

This report is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Eric Tsang 150-00422372, who represents the Office of Structural Materials for
your project.

I nspected By: Sukanthan,Dhanasingh Quality Assurance Inspector

Reviewed By: Hall,Steven QA Reviewer
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